

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 September 2026
Team ID	MKU201Team66ab4dee00fc666a751b56cd7
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Creation	USN-1	As an admin, I can log in to the ServiceNow instance with admin access.	2	High	
Sprint-1		USN-2	As an admin, I can create a test user (EEE User) with first name, last name and email (eeuser@gmail.com) and save the record.	2	High	
Sprint-1	Roles Creation	USN-3	As an admin, I can create the role bb1 with a brief description under User Administration → Roles.	2	High	
Sprint-1		USN-4	As an admin, I can create the roles bb2, bb3 and bb4 by following the same procedure.	3	High	
Sprint-1		USN-5	As an admin, I can assign all the roles (bb1, bb2, bb3, bb4) to the EEE User.	2	High	
Sprint-1	Table Creation	USN-6	As an admin, I can create the custom table Institution Details (u_institution_details) with Extends set to false.	3	High	
Sprint-1		USN-7	As an admin, I can add the fields Student Roll Number, Student Name, Faculty Name, Branch, Email, Phone Number and Description to the table.	4	High	
Sprint-1		USN-8	As an admin, I can create multiple records with different Branch values (ECE, EEE, CSE) in the Student Records table.	2	Medium	
Sprint-2	ACL Configuration (Read)	USN-9	As a security admin, I can elevate the security_admin role and create a record-type Read ACL for u_institution_details (Active and Advanced set to true).	3	High	
Sprint-2		USN-10	As a security admin, I can add the role bb1 in the Requires role list and the data condition "Branch is EEE".	3	High	
Sprint-2		USN-11	As a security admin, I can add a script that returns true for admin and bb1 users and false for everyone else.	4	High	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2		USN-12	As an EEE User, I can impersonate and open the Student Records list (u_institution_details.list) and view only EEE branch records.	4	High	
Sprint-2		USN-13	As an admin, I can impersonate and open the Student Records list and view all records regardless of branch.	3	Medium	
Sprint-2		USN-14	As a user without the bb1 role, I cannot view any records.	3	Medium	
Sprint-3	ACL Configuration (Create)	USN-15	As a security admin, I can create a record-type Create ACL for u_institution_details with Active set to true.	3	High	
Sprint-3		USN-16	As a security admin, I can add the role bb2 in the Requires role list with no data condition and save the ACL.	3	High	
Sprint-3	ACL Configuration (Write)	USN-17	As a security admin, I can create a record-type Write ACL for u_institution_details with Active set to true.	3	High	
Sprint-3		USN-18	As a security admin, I can add the role bb3 in the Requires role list with no data condition and save the ACL.	3	High	
Sprint-3		USN-19	As a bb2 user, I can create records, while users without the bb2 role cannot.	4	Medium	
Sprint-3		USN-20	As a bb3 user, I can modify records, while users without the bb3 role cannot.	4	Medium	
Sprint-4	ACL Configuration (Delete)	USN-21	As a security admin, I can create a record-type Delete ACL for u_institution_details with Active set to true.	3	High	
Sprint-4		USN-22	As a security admin, I can add the role bb4 in the Requires role list with no data condition and save the ACL.	3	High	
Sprint-4		USN-23	As a bb4 user, I can delete records, while users without the bb4 role cannot.	4	Medium	
Sprint-4	Project Outcome	USN-24	As a learner, I can verify that the READ, WRITE, CREATE and DELETE ACLs enforce record-level security across forms, lists and Service Portal interfaces.	5	Medium	
Sprint-4		USN-25	As a learner, I can capture the final record access result and screenshots for the project documentation.	5	Low	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022		
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022		
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022		

Velocity:

In this project, the sprint duration is 6 days and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{velocity}{sprint\ duration} = \frac{20}{6} = 3.33$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>